



Division of
**Facilities Construction
& Management**



THE
UNIVERSITY
OF UTAH

Un  C

COLVIN  **ENGINEERING
ASSOCIATES**



Utah Natural History Museum

Retro Commissioning Project


The Problem

- Collection Rooms (Not achieving requirements)
 - +/- 3% Humidity Control
 - +/- 2 F Temperature Control
- Traveling Exhibit Rooms (Varies Exhibit to Exhibit)
 - +/- 2% Humidity Control
 - +/- 1F Temperature Control
- Energy Usage: 3 times more than modeled.
- Maintenance: Replacing Humidifier Canisters every 3 weeks
- Other Sequences not functioning correctly (Boilers).

Humidity Levels


All Collections Storage Data 2011-2015

RH of North.4.AnthroMid et al.
2011-05-02 - 2015-10-12



Solutions and Resolutions


Building Pressurization




OA Dampers Closed



Building Pressurization



Change in Building Pressure – Immediate Results



Aftermath and Measured Cost Avoidance

Energy Cost Avoidance

Electrical (kWh)

Gas (DTH)

Month	2015	2016	Delta	Cost Savings
June	270,000	187,500	82,500	\$ 4,900
July	282,300	189,900	92,400	\$ 6,200
August	260,700	196,800	63,900	\$ 3,900
September	250,800	206,700	44,100	\$ 2,500

Month	2015	2016	Delta	Cost Savings
June	1,510	750	760	\$ 5,600
July	1,560	750	810	\$ 5,800
August	1,590	640	950	\$ 5,900
September	940	620	320	\$ 2,300

First Year Cost Avoidance

\$96,979 in gas/electric

\$6000 in water

O&M Cost Avoidance

\$12,000 in Cartridges

\$13,000 in Labor

Total First Year Cost Avoidance

\$ 121,979

Commissioning Cost

\$60,000

Typical Investment

ROI
8%

THIS PROJECT

ROI

103%