Assessment and Accountability




RISE Testing

Scott Jones
Deputy Superintendent
of Operations

Darin Nielsen Assistant Superintendent of Student Learning



1



Legislative context for grades 3-8:

53E-4-303 Utah Standards Assessments

The Board shall adopt a standards assessments that:

- (i) measures a student's proficiency in:
- (A) mathematics for students in each of grades 3-8;
- (B) English language arts for students in each of grades 3-8;
- (C) science for students in each of grades 4 through 8; and
- (D) writing for students in at least grades 5 and 8;

(Criterion referenced, aligned with core standards, administered online, computer adaptive)



UTAH STATE BOARD OF EDUCATION

3

RISE is composed of two primary elements

The Assessments (Benchmark, Interim, Summative)

- a. Utah written questions
- b. Aligned to Utah Core
- c. Utah proficiency thresholds
- d. 5 yrs of comparative data

The delivery platform (Nextera)

- a. Interface
- b. Software
- c. Servers
- d. Reports



JTAH STATE BOARD OF EDUCATION

The acquisition of the state standards assessment consisted of three primary phases

- 1. Procurement
- 2. Contract Development
- 3. Implementation



5

Procurement

Date	Activity
March 3, 2017	RFP released, in accordance with procurement code
April 24, 2017	RFP Closed with four proposals received
October 13, 2017	USBE notified vendors of procurement award – Questar selected



American Institutes for Research (AIR)

• Disclosed five incidents

Pearson

• Disclosed four incidents plus one with a partner company

Performance Matters

 Was eliminated for not meeting the mandatory minimum requirements

Questar

• Disclosed zero incidents but three with their parent company.

The publicized incidents in other states all occurred after the disclosure period.



UTAH STATE BOARD OF EDUCATION

7

Contract Development

The contract provides the USBE the ability to:

- 1. Terminate for cause or convenience.
- 2. Assess liquidated damages (defined as a contractual provision that determines in advance the measure of damages if a party breaches the agreement).
- 3. Seek other remedies



UTAH STATE BOARD OF EDUCATION

Contract Development

Date	Activity
October 14, 2017	USBE staff begin working with Questar to finalize the SOW and develop the associated contract
February 8, 2018	USBE approved the final contract
February 9, 2018	USBE/Questar sign the approved \$41,565,145 contract
Subsequent months	Two contract amendments were signed, totaling \$3,193,176.50



Contract Development

	Minimum Mandatory Requirements		Evaluation
			(Pass/Fail)
I	Minimum Experience	MM	
П	Evidence of Alignment	MM	
Ш	Resumes	MM	
IV	Protection of Student Level Data	MM	
V	Functioning Product	MM	
VI	System Samples	MM	
VII	Disclosure	MM	
VIII	Travel Policy	MM	

The RFP scoring committee considered multiple elements in identifying the best solution for Utah.

	Scoreable Technical Criteria (Techincal Evaluation Points)	RFP Section	Evaluator Score (1-5)	Criteria Weight	% of Tech Criteria	Points Possible	Points Earned	Minimum Required
L	Development	TC		20	14.3%	100.0	0.0	
П	Delivery	TC		20	14.3%	100.0	0.0	
Ш	Scoring	TC		20	14.3%	100.0	0.0	
IV	Data Management and Exchanges	TC		20	14.3%	100.0	0.0	
V	Reporting	TC		20	14.3%	100.0	0.0	
VI	Technical Manual	TC		10	7.1%	50.0	0.0	
VII	Project Management	TC		20	14.3%	100.0	0.0	
VIII	References	TC		10	7.1%	50.0	0.0	
					100.0%	700.0	0.0	0.0

Required Technical Point Threshold	RFP	Min	Min Points	Points	Percent	Evaluation	
	Section	Percent	Required	Earned	Earned		1
	EVAL	70%	490.0	0.0	0.0%		Ĺ

THE PARTY OF THE P

UTAH STATE BOARD OF EDUCATION

Implementation Timeline

Transition Planning meeting with USBE and Questar staff **Dec 13, 2017**

Two day kickoff meeting with USBE and Questar staff Jan 25-26, 2018

Jan 24, 2018

Vendor Handoff Planning meeting between AIR and Questar staff, facilitated by USBE Feb 13, 2018

Weekly calls begin (content, technology, data, reporting)



UTAH STATE BOARD OF EDUCATION

Item writing workshop for ELA, mathematics, and science Jun 11-13, 2018

Content & bias review Sept 17-19, 2018

RISE annual planning meeting Nov 27-28, 2018

Sept 12-13, 2018

Nextera training for LEA representatives Oct 22-25 2018

Parent review of newly written items

April 29-May 9 2018

USBE and Questar observe 50 testing sessions in 32 schools

Continued Implementation Timeline

UTAH STATE BOARD OF EDUCATION



12

Implementation Problems

Questar experiences problems in Tennessee - USBE requested response April 27, 2018

Questar was unable to deliver formative tools Oct 1, 2018

USBE staff provide Questar a list of identified concerns Nov 8, 2018

Sept 18, 2018

USBE staff meet with Questar project leadership regarding various concerns

Nov 1, 2018

Questar was unable to deliver winter summative tests



UTAH STATE BOARD OF EDUCATION

13

Questar agrees to providing additional resource to resolve rostering issues Nov 27, 2018

USBE provides Questar an assessment readiness checklist **DEC 21, 2018**

DEC 17, 2018

Questar provides assurances they are taking the necessary steps to deliver a fully operational assessment system (response to **USBE** concerns)

Continued Implementation Problems

Jan 9, 2019

USBE arrange for a call with Questar senior leadership to address ongoing issues with the Pre-ID files.



The president of Questar visits Utah to resolve issues with pre-ID as well as other issues

Jan 29, 2019

Questar's system experiences a failure in New York – Questar provides incident report April 2, 2019

March 22, 2019

USBE provides Questar a Notice of Default and Notice to Cure due to another missed deliverable and other concerns

April 25, 2019

Utah experiences the first of 5 interruptions of service.

Questar provides an incident report for each event

Continued Implementation Problems





15

Discrepancies in student test scores between on demand and reports are identified by USBE April 30, 2019

USBE staff began extending LEA's assessment windows (more than 100 requests)

May 13, 2019

May 7, 2019

Pre-ID files failed to run and two days later the UT Form assignment process failed to run

May 16, 2019

USBE leadership meets with Questar senior leadership to consider termination of Questar contract

Continued Implementation Problems

UTAH STATE BOARD OF EDUCATION



May 17, 2019

Questar notifies USBE that some students tests were inadvertently reset – number unknown

- Questar Identifies June 14, 2019 as date that fixes for various problems will be implemented.
- Inadvertent test reset corrections
- Math Grade 6 test resets completed
- Test participation code "bug" fixes
- Other outstanding issues include: Individual student score reports not correct Above grade level test administration not working

Continued Implementation Problems





17

Assessment Data

Questar scheduled to provide USBE the final assessment data file July 15, 2019

USBE and Questar complete ELA standards validation July 29-30, 2019

July 2019

USBE conducts an analysis to determine the effects of assessment changes on calculating student growth

Aug 1, 2019

Questar provides USBE the results of their impact study (validated by independent third party)



USBE staff holds Technical Advisory Committee to review analysis results and prepare recommendation Aug 12, 2019

USBE considers data analysis and makes any related decisions **Sept 5, 2019**

Aug 2019

Assessment and Accountability Policy Advisory Committee reviews the TAC recommendations.

Dec 1, 2019 USBE publishes 2019 School Report Card

Continued Assessment Data





19

2019 Assessment costs

Assessment	Cost Per Student
DIBELS (Reading)	Amplify = \$12.00 DMG = \$1.00
RISE & Aspire Plus	\$24.00 (approximate)
ACT	\$51.00
Alternate	\$97.00
WIDA	\$28.00 (online administration)

UTAH STATE BOARD OF EDUCATION



