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FOR MORE INFORMATION

Mineral Lease Revenues are Allocated in Statute

See page 3

In Fiscal Year 2019, CIB 
received $41.6 million in 
mineral lease funds
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Chapter II

CIB Board Should Implement Policies 
Ensuring Funds Alleviate Impact
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FOR MORE INFORMATION

Uintah Basin Rail Line Project’s Impact Mitigation 
Was Questioned by Assistant Attorney General 
 The application and supporting 

materials do not provide 
sufficient evidence that the 
proposed rail line will mitigate 
impact.

 The primary purpose of the 
project appears to be economic 
development.

See page 12
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FOR MORE INFORMATION

Seep Ridge and Leland Bench Roads Demonstrate 
Need for Clear CIB Policy

See page 13-17
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FOR MORE INFORMATION

Flood Mitigation Project May Be An
Inappropriate Pass Through to Canal Companies 
 Funding for the project had 

been provided elsewhere.
 Some projects already planned 

and started prior to CIB award.
 CIB provided canal companies 

with lower interest loans than 
could be obtained from other 
sources.

See pages 18-20
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Chapter III

Enhanced Planning and Consistent 
Decision-Making Is Needed
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FOR MORE INFORMATION

Enhanced Planning Will Optimize Funding 
By Aligning CIB Projects with Community Needs 

See page 23-30



Slide 9Office of the Legislative Auditor General

FOR MORE INFORMATION

Board Can Improve Decision-Making 
By Increasing Consistency 

See page 31-34
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Chapter IV

Strengthened Procurement Controls Are 
Needed for Some Board Approved 

Projects 
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FOR MORE INFORMATION

While Essential, Competitive 
Bidding Is Not Always Occurring

See page 38

Sampled Projects With Only One Bid 
Project Total Funding Type 

Seep Ridge Road Segment 5 $7,200,000 60% Grant 
40% Loan 

Leland Bench Road Phases 3 
and 4 $2,900,000 100% Grant 

Price City Flood Mitigation 
Project $1,300,000 75% Grant 

25% Loan 
SCIC Legal Services $400,000 Grant 

Engineering for Junction Town 
Municipal Building $102,900 67%Grant 

33% Loan 
Total $11,900,000   
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Chapter V

Internal Policies Are Not Consistently 
Followed and Are Incomplete
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FOR MORE INFORMATION

CIB Policies Should Be 
Formalized and Enforced 
 Maximum award size

 Reimbursable expenses

 Grant versus loan mix

See pages 46
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FOR MORE INFORMATION

Contract Monitoring Needs to Be Enhanced

 Scope of Work Examples:

 “New Public Safety Building.”
 “The project consists of 

constructing a new single story 
34,000 sq. ft. building for use as a 
Senior Center with handicap 
accessibility”

See pages 49-51

 Open accounts:
 The Duchesne County Special 

Service District- $1.2 million 
remaining in the account with no 
activity since December 2018. 

 The Grand County 
Transportation Special Service 
District- $608,000 remaining in 
the account with no activity since 
January 2018.
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