

Prison Relocation Commission

Site Screening, Assessment, and Detailed Technical Evaluation Processes

December 3, 2014

	Name of Process	Approximate Time Frame
Step 1	Screening	September 3 rd to December 3 rd
Step 2	Assessment	December 3 rd to Next Meeting
Step 3	Detailed Technical Evaluation	Next Meeting to Spring, 2015