



## I-15 LEHI MAIN STREET TO S.R. 92

## **Project Timeline**

**9 2014** Lehi Technology Corridor planning **2015** STIP funding allocation (\$450 M in FY 2021-2022)

**2016** Concept decision and environmental study update

**2019** Construction RFP process

- **2020** Construction begins
- **0 2021** Construction complete

## **Cost Estimate\***

• Two added lanes in each direction • 13 bridge replacements • Interchange reconstruction at S.R. 92 and 2100 North • I-15 Commuter Lane connection at S.R. 92 interchange • 2300 West Bridge Some intersection improvements and trail connections

## **Cost Estimate for Optional Improvements\***

\$70 M
\$50 M

\*Actual construction elements will be based on results of environmental study

\$450 M