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\Varch 2015
-_ Funding approval for building

$31.9 Million appropriated funds




June 2015

First attempt at Building Board
Certification of funds: FAILED

Building Board authorized
re-programming/schematic design




Seot 2019

Certification 2nd attempt

$39.9M
150,000SF

with possible add alternates:

SUCCESSFUL




Jan 2016

Groundbreaking




July 2016

Bid results came in low, so we
looked at adding the automotive
addition, building out shelled space,
and completing the original intent

of the program. We went from
145,000 sf up to 162,000 finished sf,
with the understanding that

additional funding, as received,
could be incorporated into the project.




Dec 2016

Add Alternate Auto drawings complete
Meetings with County regarding bond

- Auto Body addition PR drawings
were available. Layton bid the work at $2.3M
- Meetings held with the county to get
information on the bonding request.

s 31 .9M Appropriation
$8M County Bond
$1 5M Donations
|

$41.4M
(S 1 M) Short of completing the project




I 202017

GMP, inclusive of the Auto Tech
additions, was created and

negotiated for a project cost
GMP at $42.4M.

Washington County Commission
voted to increase bond limit up
to $10M. DXATC would like to
use $9M. This would complete
the project under original scope.

177,000SF o 162,000SF ~ -15,000SF
$44.9M 10 $42.4M  -$2.5M




DXATC Board of Directors

Scope ) L/70%5F Plan )) taos

Program County Commission

44,900,000 13,000,000

31,900,000 Bonding

Private $$
13,900,000 Shelling

Approved by: Building Board DXATC Board of Directors Supported by: Washington County Commission
IGG Committee UCAT Board of Trustees Washington County Mayors

Dilemma ») New Requirement Building Board Certification

1. Wait years till fundraising is complete 44,900,000

to certify all monies? Private $$ for

Alternates 5,000,000

V 2. Certify what is solid with add alternates

as $$ comes in?

39,900,000
Appropriation - 31,900,000
Bond 8,000,000




GMP

162,000 SF

Appropriation 31 ,900,000
Bond 9,000,000
Private ,500,000

For Consideration:

Bond Payment

$8 M ~ $556,764

Diff $69,588
$OM ~ $626,352 £ -

$1,391,760

42,400,000

Lease Auto Body

11,000 SF

.75 + .20 CAM’s = .95
$10,450 per month
$125,400 per year

$2,508,000




$315,000?




